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COUNTY LEVEL IMPLEMENTATION PLAN (CLIP)
HUNTERDON

COUNTY

SCHEDULED "GO LIVE" DATE
SUPERINTENDENT OF ELECTIONS
BOARD OF ELECTIONS

COUNTY CLERK
BUSINESS TRANSITION TEAM CONTACT

12/16/05

N/A

Dick Lynch

Dorothy Tirpok
Kathy Manning

CLIP REVISION # AND DATE 1: 9/15/05
Planned Planned | Status
Activity Start Finish
Date Date
DATA CONVERSION
Initial Data Pull
Retrieve data from county (Initial) 4/11/05 4/28/05 C
Deliver exception reports to county (Initial) 5/12/05 5/12/05 C
Data cleansed by county staff (Initial) 5/12/05 6/1/05 C
Initial data pull complete 6/1/05 6/1/05 C
Interim Data Pull
Retrieve data from county (Interim) 9/26/05 9/26/05
Deliver exception reports to county (Interim) 10/17/05 10/17/05
Data cleansed by county staff (Interim) 10/18/05 10/31/05
Interim data pull complete 10/31/05 10/31/05
Final Data Pull
Retrieve data from county (Final) 12/6/05 12/6/05
Convert to Production, "Go Live" 12/7/05 12/16/05
Deliver audit/control and exception reports to countyj 12/16/05 12/16/05
(Final)
HARDWARE / SOFTWARE / NETWORK
Requirements Definition
Complete site survey with county (H/W, etc.) 4/1/05 5/10/05 C
Confirm hardware requirements with county 6/1/05 7/8/05 C
Installation
County support of T1 line installation 9/6/05 9/16/05
County support of county server installation 10/3/05 10/7/05
County support of workstations, scanners, & TBD TBD
printers installation
TRAINING
Track 1 - Basic Computer Skills
Complete assessment survey with county (T1) 5/19/05 6/10/05 C
Confirm training locations with county (T1) 7/26/05 8/5/05 ©
Conduct roster planning for county staff (T1) 9/8/05 9/22/05 |
Attend / Complete Training (T1) 10/6/05 10/6/05
Track 2 - ElectioNET ™ Functional
Confirm training locations with county (T2) 7/26/05 8/5/05 ©
Conduct roster planning for county staff (T2) 11/8/05 11/22/05
Attend System Admin Training (Sys Admins only) 10/19/05 10/19/05
Attend / Complete Training (T2) 12/5/05 12/7/05
BUSINESS TRANSITION (BT)
BT on-site visit 6/30/05 6/30/05 C
"Go Live" On-Site Support 12/16/05 12/16/05
H/W counts sent wk of 6/13 by M.
COMMENTS Sibenik.
# Attendees: 2
TRAINING INFO TRACK 1 Location: Somerset County Training
Room
# Attendees: 9
TRAINING INFO TRACK 2 Location: Somerset County Training
Room
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Status:
I =In Progress C = Complete



